
Honey Creek Resort State Park 

Project Budget

Budget Category General Honey Creek MFT P & I Total Expended to Date Balance Remaining Total

Non-Construction Expenses

1 Pre Bond Expenses from 2002/2003 appropriation 1,850,000.00$               1,850,000.00$           1,849,838.00$           162.00$                     1,850,000.00$           

2 Staff, misc. expenses 1,050,000.00$               1,050,000.00$           1,080,596.86$           (30,596.86)$               1,050,000.00$           

3 Architecture & Engineering (3) 3,557,507.00$               3,557,507.00$           3,486,320.75$           71,186.25$                3,557,507.00$           

4 Art Project 225,000.00$                 225,000.00$              191,565.00$              33,435.00$                225,000.00$              

5 Legal 150,000.00$                 150,000.00$              203,294.82$              (53,294.82)$               150,000.00$              

6 Preopening Compensation 958,936.00$                 958,936.00$              993,366.94$              (34,430.94)$               958,936.00$              

Construction Packages

7 Golf Course & Grading 5,645,961.65$               46,702.61$                1,242,334.03$           6,934,998.29$           $6,934,998.29 -$                           6,934,998.29$           

8 Golf Buildings 799,587.00$                 799,587.00$              $774,609.21 24,977.79$                799,587.00$              

9 Lodge Base Bid 19,340,000.00$          

9a Approved Change Orders (Including Hardscape) 1,409,011.00$           

Total Lodge Package 20,749,011.00$             20,749,011.00$          $20,667,367.81 81,643.19$                20,749,011.00$          

10 Sewer System and Lagoon 1,421,634.00$               403,361.00$              1,824,995.00$           $1,239,447.58 585,547.42$              1,824,995.00$           

11 Docks -$                              444,634.14$              444,634.14$              $444,634.14 -$                           444,634.14$              

12 Roads and Parking 1,370,127.29$               787,685.22$              5,195,660.29$           7,353,472.80$           $7,302,625.60 50,847.20$                7,353,472.80$           

13 Landscaping and Signs 138,875.00$                 138,875.00$              $81,766.95 57,108.05$                138,875.00$              

14 Cabins Base Bid 5,058,000.00$           -$                           -$                           

14a Alternate 1 - Geothermal 218,000.00$              

14b Alternate 2 - Concrete pads 23,100.00$                

14c Approved Change Orders 110,100.00$              

Total Cabin Package 5,409,200.00$               5,409,200.00$           $5,414,427.33 (5,227.33)$                 5,409,200.00$           

15 Activity Building 350,000.00$                 350,000.00$              $149,900.00 200,100.00$              350,000.00$              

16 Playground 200,000.00$                 200,000.00$              $104,170.93 95,829.07$                200,000.00$              

17 Beach (4) 80,000.00$                   80,000.00$                80,000.00$                80,000.00$                

Equipment and Furnishings

Source of Funds

Equipment and Furnishings

18 Golf Course Equipment (1) 464,315.40$                 * 464,315.40$              $464,315.40 -$                           464,315.40$              

19 Experience Plan - Interpretation 50,000.00$                   50,000.00$                $47,707.86 2,292.14$                  50,000.00$                

20 Lodge FFE (1) 3,025,339.63$               * 3,025,339.63$           $3,028,585.87 (3,246.24)$                 3,025,339.63$           

21 Lodge FFE Design (1) 268,258.34$                 * 268,258.34$              $268,258.34 -$                           268,258.34$              

22 Cabin FFE 732,513.17$                 732,513.17$              $733,713.12 (1,199.95)$                 732,513.17$              

Contingency and Bond Requirements

23 Change Orders & Contingency -$                           

24 Change Orders & Contingency - Cabins -$                           

25 Total Change Orders & Contingency -$                              -$                           -$                           -$                           

26 Operating Reserve Fund 500,000.00$                 500,000.00$              $211,538.28 288,461.72$              500,000.00$              

27 Additional Operating Contingency - Bond Payments 1-3 2,213,432.00$               2,213,432.00$           $1,458,053.60 755,378.40$              2,213,432.00$           

Total Expenditures 51,209,697.48$             1,682,382.97$           6,437,994.32$           59,330,074.77$          57,131,102.68$          2,198,972.09$           59,330,074.77$          

Source of Funds

28 Appropriations (pre-FY09) 5,500,000.00$               5,500,000.00$           

29 Appropriations (FY09) 8,000,000.00$               8,000,000.00$           

30 Bond Proceeds 28,000,000.00$             28,000,000.00$          

31 Other (interest) 1,801,399.83$               1,801,399.83$           

32 Appanoose County 357,250.00$                 357,250.00$              

33 Monroe County 357,250.00$                 357,250.00$              

34 Rathbun Lake Resort, Inc. (RLR) 1,535,500.00$               1,535,500.00$           

35 SWAP/Waste Tire Funds 200,000.00$                 200,000.00$              

36 EPA Funds for bioretention 57,719.00$                   57,719.00$                

37 FY07 Grow Iowa Values Fund 1,000,000.00$               1,000,000.00$           

38 FY08 Grow Iowa Values Fund 1,000,000.00$               1,000,000.00$           

39 FY09 Grow Iowa Values Fund (2) ** 811,000.00$                 811,000.00$              

40 FY10 Grow Iowa Values Fund (2) ** 900,000.00$                 900,000.00$              

41 REAP FY 09 (5) 519,241.00$                 

42 REAP FY 10 (5) 1,200,000.00$               

43 Marine Fuel Tax 1,682,382.97$           1,682,382.97$           

44 Parks & Institutional Roads 6,437,994.32$           6,437,994.32$           Source:  Budget and Finance Bureau

Total Funding 51,239,359.83$             1,682,382.97$           6,437,994.32$           57,640,496.12$          5/4/2010
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Variance 29,662.35$                   -$                           -$                           

In-Kind Matching

45 Rathbun Regional Water Association $928,000

46 Chariton Valley Electric Cooperative $877,170

47 Iowa Telecom $250,000

Total In-Kind Matching $2,055,170

Future Development:

48 Golf Cart Storage Building $100,000

49

Picnic Shelter and Restroom for day use area (identified in the 

WKC Group Report) $200,000

50 Covered Driving Range (identified in the WKC Group Report) $25,000

51 Beach  Restroom $150,000

52 Tents for group events $20,000

53 Spa Development (identified in the WKC Group Report) $20,000

54 Additional DOT Signage (identified in the WKC Group Report) Estimate TBD

55

Fishing Jetty and Connecting Access to Honey Creek State 

Park Estimate TBD

Need to secure additional funding $515,000

(1) Items are completed; budget has been adjusted to reflect actual expenses

(2) FY 09 Values Funds were cut $189K, not 20% as noted in letter from DED. FY10 amount was cut to $900,000 per legislation.

(3) This item reflects changes in the contract between the Department and TSP based on the Compromise Agreement from July 2008

(4) Design and construction costs have been finalized for the beach

(5) This reflects the Department funding the first 3 bond payments and new revenue sources.


